

Governance

The governance structure for the stroke strategy is shown in Figure 1. The Heart and Stroke Foundation of BC and Yukon (HSFBC) has the mandate to allocate funding to specific stroke related initiatives. Priorities for funding are determined in consultation with a Stroke Steering Committee comprised of representatives from the health authorities, NGOs and the provincial government. The Steering Committee has established four working groups to assist with the development of action plans for implementing stroke strategy priorities.

Implementation will be managed by the Stroke Strategy Project Manager. Coordinators for specific initiatives will report to the Project Manager. The Project Manager will also receive advice and guidance on implementing specific initiatives from the working groups established by the Steering Committee.

The Stroke Strategy Project Manager will oversee the implementation of the work program. The Project Manager will keep the Steering Committee updated through meetings with Working Groups and the Steering Committee as a whole.

